Week 3 - Release Plan

VVCC	<u> </u>	icase i iaii						
Sprint 1 (19 / 20)		Sprint 2 (20 / 20)		Sprint 3 (20 / 20)		Ва	Backlog (9 user stories)	
3 C	onnect with	remote user	2	Select material	1	Delete from Favorites list	2	- 33
3 A	udio conne	ction	2	Adjustable font size	2	Book covers		previously read
3 Pa	age maintai	ns fidelity	1	Add to To-Read list	1	Off-white background	3	,
2 Pi	ictures		2	Create an account	1	Reset password	2	
1 M	lobile produ	ct	1	Sort material	1	Log into account	3	Suggest material based on reading level
	-	ess content	3	Portrait and Landscape	1	Delete from To-Read list	3	
2 Bı	rowse all m	aterial	3	Save selected material locally	1	Add to Favorites list	3	Support voice recognition
2 R	ead alone		3	Search for material	3	Browse previously read	3	Animated page turning
			3	Definitions	3	Connect with a friend	3	Reading level matches
					2	Test fluency and comprehension	3	Video connections
					2	Rate material		
					2	Suggest material based on previously rated		
Legend								
Risk	·	Priority						
	High	High						
	Moderate	Moderate						
	Low	Low						