Week 4 - Release Plan

Week 4 - Ke	elease Flair							
Sprint 1 (20 / 20)		Sprint 2 (20 / 20)		Sprint 3 (20 / 20)		Backlog (11 user stories)		
2 Adjustable for	nt size	3	Remotely access content	2	Book covers	2	Rate material	
3 Connect with	h remote user	2	Browse all material	1	Add to Favorites list	2	Suggest material based on	
1 Mobile produ	uct	2	Select material	1	Add to To-Read list		previously rated	
3 Page mainta	ins fidelity	3	Save material locally	3	Browse previously read	2	Test fluency and comprehension	
2 Pictures		3	Search for material	3	Definitions	3	Suggest material based on	
2 Read alone		1	Sort material	1	Delete from Favorites list		reading level	
3 Audio conne	ection	3	Bookmarks	1	Delete from To-Read list	3	Track improvements	
1 Off-white bac	kground	2	Create an account	1	Reset password	3	Support voice recognition	
3 Portrait and L	andscape	1	Log into account	3	Connect with a friend	3	Animated page turning	
				2	Suggest material based on	3	Reading level matches	
					previously read	3	Video connections	
				2	Friends list	1	Highlight text	
						2	Save highlights	
Legend								
Risk	Priority							
High	High							
Moderate	Moderate							
Low	Low							
1	i I	1		1		1		